

DD/A/ODP WEEKLY REPORT
Week of 28 October - 4 November 1977

I. Major Activities During the Past Week: (U)

A. Support to OTS (U)

(U) 1. AD-STUDY - Project feasibility study performed by ODP. We completed and provided to OTS a feasibility study addressing a most likely path modeling problem. OTS accepted our recommended approach for development of the model, and we are currently proceeding with its detailed design. [REDACTED]

25X1A

(U) 2. TISIPS - Technical Services Interim Support Information Processing System. A set of modifications was requested to be made to the TISIPS software. These are expected to be completed within a week. The second monthly processing cycle should also be completed at that time. The computer services request will be closed out upon the successful processing of the monthly processing. [REDACTED]

25X1A

STATSPEC



C. Support to OF (U)

(U) 1. GAS - General Accounting System. The General Ledger Monthly Update program was changed to increase the allowable number of Obligation Reference Number (ORN's) for any employee from 100 to 300.

All Quarterly Reports were produced. These were delayed due to the Fiscal Year-End Closing.

~~CONFIDENTIAL~~

The programming and testing was completed for a new version of the Daily General Ledger 1199 Cash Report. A copy of the report will be given to OF for review. Upon approval it will be incorporated into the daily process.

25X1A

Maintenance was performed on the Obligation Data Base to remove 1500 records with a zero amount of obligations. [REDACTED]

- (U) 2. PAYROLL - The Agency payroll system. We began W-2 system modifications. CEMLOC - Payroll interface programs were executed to produce preliminary reports. Results were tolerable (compared to other years) - only four missing SSN's, 103 staff missing addresses, and 65 contract missing addresses. [REDACTED]

25X1A

- (U) 3. ACTUARY - Actuarial reports on the Agency retirement system. The erroneous data items on the master tape have been corrected. The report programs were modified to produce the appropriate classification as requested by the customer. The 1973 actuary reporting period has been successfully processed. [REDACTED]

25X1A

D. Support to IPS (U)

25X1A

(U) IPSLOG - Information Privacy Staff Log. The request to automate the IPSLOG has been completed. Approximately 1800 person hours and \$11,000 in computer cost were expended in this effort. The IPSLOG system is supported by GIMS. [REDACTED]

25X1A

E. Support to ODP (U)

25X1A

(C) GRAPHICS - Maintenance of and enhancements to [REDACTED] plotters, and 2250 support package. A demonstration of the on-line cartographic mapping and editing capabilities using the Tektronix terminal was presented to personnel from [REDACTED] is planning to convert from the IBM 2250 display terminal to Tektronix display terminal. Additional support is expected to be requested in this area. [REDACTED]

25X1A

F. Training During the Past Week: (U)

- (U) 1. A three-day course, EDP Orientation, was completed by 24 students.

~~CONFIDENTIAL~~

25X1A

- 25X1A (U) 2. [REDACTED] attended the monthly GIM-II Users Group meeting at the FBI building on 2 November 1977.
- 25X1A (U) 3. [REDACTED] conducted the ODP portion of the Survey of Intelligence Information Systems.
[REDACTED]

II. Problems: (U)

1. The 1st meeting on the Hospitalization and Insurance requirements review was held. Only a small portion was reviewed and four problems surfaced that require further investigation and in some cases OP policy decisions. These problems need to be resolved before the feasibility paper is considered completed.
2. Transmission errors substantially limited the use of the Delta Data terminals at [REDACTED] Building during the past week.

25X1A